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Abstract 
Changes occurring in the Industrial Zone in Mošnov, which rest in the preparation of sites suitable for the 
development of industries, have been slowed down; among others, due to the remains of the operation of the 
civil and military airport in the past. One of many types of work executed there rests in the decontamination of 
some parts of the site, old and abandoned facilities serving for the airport operation, utilities and an underground 
wall. The total area is 26.6 hectares.  
Abstrakt 
Zde jsou uvedeny změny probíhající v průmyslové zóně v Mošnově, které spočívají v přípravě území 
vhodného pro rozvoj průmyslových odvětví; mimo jiné kvůli pozůstatkům dřívějšího provozování civilního a 
vojenského letiště. Jeden z mnoha druhů prací zde prováděných spočívá v sanaci některých částí území, starých 
a opuštěných technických prostředků sloužících provozu letiště, inženýrských sítí a základových zdí. Celková 
plocha je 26,6 hektarů. 
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 1 INTRODUCTION 
 
Fig. 1 Industrial zone in Mošnov  
The site decontamination in progress covers the former fuel storage. The contamination of the area was 
caused by oil and oil products leaking into the subsoil throughout a long-time operation of the fuel filling station. 
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The decontamination project was commenced in December 2008 and its completion is expected in June 2009, 
with subsequent ground water monitoring. 
A subject matter of the decontamination project (an extract from the contract concluded): "The 
Contractor undertakes to execute the decontamination works and remove facilities (constructions)  in the 
Industrial Zone in Mošnov – the site of the former fuel storage, including the preparation of the implementation 
project documentation…"   
 2 DECONTAMINATION PROJECT AIMS AT RECOVERY OF GROUNDWATER 
FLOWS 
From geological point of view, in the past, the site situated in the concerned location made it possible to 
build a sealing wall preventing the oil and oil products leakage into the Albrechtický Creek and the surrounding 
area (see the attached figure).  
The bedrock consists of the lower Carboniferous layers ending approx. 400 m under the surface; next 
layers are formed by the shallow sea sediments from the era of Tertiary sea dereliction – Miocene sandy clays. 
The top ceiling of the Miocene clays is situated 7 to 14 metres under the surface. Those Neogenous sediments 
are formed by sandy clays and calcareous clays which, from the petrographic point of view, are almost 
impermeable and form a natural insulation layer. That is the depth where the bentonite sealing wall was 
embedded in the late 70s of the last century (see the figure). It is then followed by the Quaternary capping with 
an average height of approx. 10 m, formed by the deposits of the Odra and Lubina rivers and other tributaries. 
The verified height of fluvial sediments ranging from 4 to 5.5 metres forms a vast water accumulation. The 
uppermost part of the Quaternary capping (2 to 3.5 metres) consists of loess loam preventing the precipitation 
leakage into lower layers. 
 
 
Fig. 2 Site characteristics  
The method of execution resulted from geological research findings, archive documents and knowledge 
of designers of buildings in the given location who are still alive. Another important factor for the formulation of 
technology for the project implementation was a previous removal of military bunkers and their mutual 
interconnections. The environmental breakdown during the liquidation of the mentioned army structures proved 
a previous weak securing of fuel distribution systems which were put out of operation before. Therefore, it could 
be assumed that the situation at the construction site would be much more complicated than assumed by the 
designer.  
 
In the time of the construction site take-over, the contractor of the decontamination project had  
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to manage undergoing clean-up activities aiming at removing the impacts of oil breakdown occurring 
during the previous demolition.  
 3 PROGRESS OF DECONTAMINATION INTERVENTION BY MARCH 2009  
The structures needed in the past for the operation of the propellant decantation were removed from the 
surface of the site concerned. The demolition material was continuously sampled and assorted according to the 
waste catalogue classes. A part of the demolition debris was transported to the decontamination sites in Studénka 
and Bohumín for the follow-up decontamination. Similarly, soils extracted during the demolition works are 
monitored and transported for decontamination or to determined sites, as well as debris for further utilization. 
Rainwater is drained into infiltration bores inside the concerned site and overflows directly into the 
decontamination station. Water from the monitoring bores is pumped into two stationary decontamination 
stations. After the purification from oil products, clean water is discharged into the Albrechtický Creek. 
 3.1 Description of water decontamination 
1. pumping of surface and absorbed polluted water from the redeveloped site, 
2. gravitation settling of suspended particles in a settling tank, 
3. gravitation separation and sorption of NEL type substances in the settling tank with the sorbents 
filling, 
4. striping of volatile organic substances (BTEX) in aerators, 
5. cleaning of air by means of filters filled with active coal. 
A significant amount of oil substances left in the abolished parts of the underground technologies was 
found during the removal of the pipeline. In the course of the demolition works those oil substances are pumped 
and transported by tank trucks to the following disposal. Since the cleaning of the piping connecting the 
individual parts of the technology unit was done in the past, the project documentation did not expect oil 
substances in such an extensive volume. 
Likewise the current knowledge indicates a further essential change in the structure of a clay-cement 
diaphragm wall. The current hardness tests indicate that the concrete of very good parameters was used for the 
construction of the diaphragm wall in the past. Therefore, we should count with higher costs on its opening for 
the recovery of water flows, as well as with a longer period of time for its demolition. 
After the project is completed, the removal of the underground propellant distribution system in the 
length of approx. 1200 meters will still be needed, as well as of parts of its load-bearing structures and for 
decontamination purposes - the extraction of approx. 5000 cubic meters of soil. All that in parallel with the 
decontamination of intake water. The replenishment of excavated soils in pursuance of the soil decontamination 
and landscape modifications will follow. The final phase will be the opening of the diaphragm wall and thereby 
the restoration of original underground water flows. 
 4 CONCLUSIONS 
The implementation of the reclamation (clean-up) projects is based on survey, which do not sufficiently 
depict the character of the territory contamination. The problem consists in the preparation of individual 
reclamations where the survey is significantly limited from the financial point of view. We often encounter 
situations that companies implementing the reclamation projects point out that there is a lack of information 
about the territory. The resulting situation is subsequently resolved by a so-called "additional reclamation 
survey" and subsequent approval of the implementation project by the reclamation ordering party. It actually 
means re-working a part of the project and the related budget. When the performer of reclamation establishes 
prices of the reclamation works "on site" he has to base it not only on his experience with a similar project but 
above all, when he is getting familiar with the prepared specification documentation, take into consideration the 
fact that a supporting documentation was used for the specification documentation.  
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Článek popisuje postup sanačních prací v území bývalého stáčiště pohonných hmot v lokalitě Letiště 
Leoše Janáčka v Mošnově. Cílem článku je seznámení čtenáře s postupem budování průmyslové zóny v 
Mošnově a problematikou, se kterou se setkávají realizatoři zadávací dokumentace a realizatoří sanačních prací 
na obdobných zakázkách. Z článku je patrno, že investor věnuje dostatečnou pozornost ekologické stránce a 
vynakládá značné finanční prostředky na sanační zásahy ještě před poskytnutím ploch pro novou průmyslovou 
zástavbu.  
 
